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Draft Preferred Program Alternative
30-Year Policy Framework

This Policy Framework summarizes the strategy for developing the Draft Preferred
Program Alternative and identifies early implementation actions that can proceed under existing
authorities. Policy Group agreement on this Policy Framework lays the foundation to proceed
with program refinement and allows for a December release date for the Revised Draft EIS/R,
Over the next 3 months (August - October) additional detail will be developed on many aspects
of the program listed below which will also be brought to Policy Group.

1. Staged Implementation and Staged Decision Making. The complexity of the Bay
Delta system and the inability to predict future events and how the system will respond to
proposed actions requires that an adaptive management philosophy and process be
employed. Central features of adaptive management are staged implementation and
staged decision making. Staged implementation and decision making involves
identifying Certain actions to implement at the outset for which, there is sufficient
information and general agreement and developing conditions for future decisions and for
moving beyond the first stage.

2. Continuou~ Improvement in all Resource Areas -- ecosystem, water quality, levee
system integrity, and water supply reliability. Progress in e~eh are~,~eNd~i..~qii~e,.~d~progress in all,other,areas.. Aefi0~_.~~ S~Ke. 2 will build upon progresSinalI reso~ee

.......... .y, ccosyztcm rcstc~rat~c,r,, Icvcc ......

3. Stage 1 Implementation. The first stage of implementation will be a 7 year period
commencing with the certification of the Programmatic EIS/EIR. Stage 1 must:

¯ Result in o.yera!l improvement for all pw~’a,~ clcrncr, t~ a,’~d resource areas
¯ Provide stability in the water resource management framework
¯ Improve conditions in the Bay-Delta system for listed and proposed species
¯ Have a mix of public and private funding
¯ Build the information needed to make decisions for transition to Stage 2
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¯ Address the conditions and linkages for storage and conveyance

4. Assurances Package. The assurance package will replace and.exPand.the Accord and
include a set of actions and mechanisms to assure that the Program will be implemented
and operated as agreed. The following information will be part of the assurance package
and available at the time of the ROD and Findings:

¯ Programmatic conservation strategy
¯ Description of new institution/entity and/or how agencies will coordinate
¯ Description of process for stakeholder involvement
¯ Financial strategy and principles (see #6 Finance Package)
¯ Conditions and Linkages (see # 7 and # 8 )
¯ Final Contingency response process for unforseen circumstances
¯ Det~ls of the assurances package and operational rules
¯ Mitigation policy/principles/strategy
¯ Adaptive management principles for each Pr~grazn p~am._felement

5. F|nanee Package. Total cost ,~.gyg!e~ estimates for the program are being developed
and at the time of the ROD and Findings, the financing package will include m’t a final
cost estimate~ including oneration and maintenance and mitigation Costs, and agreement
on the financial principles and cost allocation strategy. The finance package being
developed is based on several principles:
¯ Benefits-based approach ("beneficiaries pay")
¯ Public and User cost split
¯ Crediting for other parallel efforts or contributions to Category
¯ Provisions for repayment of federal/state costs where appropriate
¯ Cost allocation methodology or strategy
¯ Implementation agreement

6. Delta conveyance.
Prima _ry strateT¢_ is to develop a through Delta conveyance alternative based on the
existing Delta configuration and modifications. Everything practical will be done to
make this conveyance strategy achieve CALFED goals and solution principles.
Contingent strategy is to include a dual Delta conveyance with an isolated facility if the
primary strategy does not ~eet CALFED goals and solution principles. A decision to
construct an ,isolated facility will be warranted ev~. if after aggre~_sive i~_.pl_em,en~tation qf
common program elements and through Del.t~a. �o~zey.agee i-t: there is sti!I:a public health
drinking water necessity and/or an inability to achieve fish recovery with continuing
impacts of diversion from the south Delta. In addition, a decision to build an isolated
facility would be eouptes co ~trpl.e..d with each of the following assurances:
¯ Limits on water exports
¯ In-Delta water quality protections
¯ Address seepage and flood impacts of isolated facility
¯ Provide long-term Delta levee funding
¯ Protect area of origin fights
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¯ Complete 404(b)(I) compliance
¯ Provide site specific environmental documentation
¯ Demonstrated commitment to finance by beneficiaries
¯ Agreement on operating authority and operating criteria

7. Surface Storage. Surface storage is included as part of the mix of available water
management options and will be constructed when predefmed conditions are met:

¯ High level of water use efficiency
¯ Demonstrated progress on water transfer framework
¯ Groundwater and conjunctive use m demonstrated progress subject to local

restrictions.
¯ Beneficiary financing commitment
¯ Complete 404 (b)(1) compliance
* Site specific environmental documentation ,-

8. Actions and Assurances for 1998-99 Under Existing Authorities. During the period
before the .final EIS/EIR and ROD are issued in the fall Of 1999, the CALFED agencies
will continue to make progress in implementing, coordinating, and expanding ongoing
project specific actions to provide additional benefits for environmental, urban, and
agricultural users, where consistent with the CALFED Bay-Delta Programmatic
framework. Project specific actions to pursue include:

¯ Develop and implement the annual CVP/SWP Operations Plan
¯ Expand south of Delta groundwater storage
¯ Facilitate additional short term water transfers
¯ Coordinate Category 3, Bay-Delta Act, CVPIA and other funds for ecosystem

restoration projects
¯ Initiate environmental documentation and feasibility analysis for Stage 1 actions

including surface storage ~--..
~ ¯ Increase funding for conservation, reclamation, water quality, and floodi,~lai.,a)and

watershed management programs
~ ¯ Reauthorize funding for Delta levees program

¯ Issue final State Board water right decision to allocate responsibility for meeting
the Bay-Delta Accord standards

¯ Extend the Bay-Delta Accord to provide operational and environmental stability
until the ROD is issued

¯ Initiate south Delta improvement actions if permitting issues are resolved
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